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09.2003 Aerial



Feb 2010 Oil Spill At Site (Superior)



11.22.11 Aerial Showing Property



North Refinery Area 11.22.13



Main Refinery Area 11.22.13



Refinery Dock Area 11.22.13



Refinery Dock Closeup 11.22.13
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* Can only be accomplished if adequate funding is available
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NORCO  Removal Work Activities Inconsistent But Considerable LTRI Removal Activities Minimal



Removal Options
 Work Takeover:  Gain Access to $500,000 for the 

Removal but will need to be supplemented with $ 4-5.5 
Million.  LTRI will not likely be able to get loan to put 
property back into productive use.

 Work with Owner:  They spend their own money or 
money they got from loans to put property back into 
productive use.  We get the removal action complete.  
They begin making money and put money back into 
facility and other environmental concerns.

 * Remedial believes that it may be a No Action ROD 
once removal complete.



Administrative 
Order

Jun 2004

Agreed Order 
Sep 2011

EPA NOD
Oct 2011

Consent Decree RI/FS



Phase I RI 
Sampling 
Started
08/2007

Phase II RI  
Started
05/2009

EPA Takeover of 
RI Phase II

12/2011

PRP RI/FS



Task Order 
Issued 

Sep 2012

Field Sampling 
Sep 2013 
Jun 2014

EPA Final RI/FS
Jun 2015

EPA RI/FS



ROD 
Jun 2015

RD 
Sep 2017

RA Complete
Dec 2019

ROD-RA
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